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Meeting Minutes are attached. Minutes are comprised of the following:

- Meeting Summary

- Attendance Sheet

- Agenda

- Action Item Status List

- 100 Area Operable Units

- Status of the 100 Area Feasibility Study Report, DOE/RL-92-11,
Draft A

- Agreement Activity Notification

- 100 NPL Agreement/Change Control Form #38

- 100 NPL Agreement/Change Control Form #42

- 100 NPL Agreement/Change Control Form #43

- DSI, Unvalidated Data from 100-KR-4 QU LFI Activities

- 100 Area Status

- 100-Area Treatability Tests Draft Schedule
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Attachment #1
Meeting and Summary of Commitments and Agreements

Unit Manager’s Meeting: 100 Aggregate Area/100 Area Operable Units
February 23, 1993

1. SIGNING OF THE JANUARY 100 AREA UNIT MANAGER’S MEETING MINUTES - Minutes
were reviewed and approved with changes.

2. ACTION ITEM UPDATE: (See Attachment 4 for complete status, items listed below indicate the
update to Action Items made during the meeting):

1AAMS.9 No new information,

1AAMS.15  No new information,

1AAMS.16  No new information.
3. NEW ACTION ITEMS: No new action items were initiated this month.
4. 100 AREA ACTIVITIES:

* 100 Area Feasibility Study Report:

- Status of comment resolution (see attachment #6).

- Eric Goller requested early response on DOE/RL dispositions to Regulator comments,
especially with respect to the subject of ARARs. A meeting is tentatively planned for
early March.

- Minutes for the February 18, 1993 scoping meeting will be provided for Regulator
approval by February 26 (see attachment #6).

¢ Treatability Study Test Procedures - shall be reviewed and approved by DOE-RL. An

informational copy of the test procedures will be provided to the Regulatory agencies. Test
activities will be initiated after the test procedures have been approved by DOE-RL. The test
procedures do not require Regulatory approval but any Regulatory comments will be
considered.

e Agreement Activity Notification and 100 NPL Agreement/Change Control Forms concerning
Soil Washing Test Plan are attached (see attachments 7, 8, 9, & 10):
#38 - 100 Area Soil Washing Treatability Test Plan - disposition of regulator comments.
#42 - 100 Area Test Pit Sampling for Soil Washing Bench-scale Test; DOW.
#43 - 100 Area Soil washing Treatability Test Plan.

* Excavation Treatability Test Plan for 100-DR-1 will be distributed the first week of March.
It was proposed that general discussions be held on Friday, March 12, at 8:00 am. It was also
suggested that the document be dispositioned at the March UMM.
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5. FIELD ACTIVITIES: According to the agreement reached in the General Topics UMM, no formal
presentation of the status of 100 Area activities was made; instead, attachments #5 and #13 were
distributed. The Regulators were given an opportunity to obtain clarification of items of interest.
The purpose was to move to early discussion of more substantive issues.

Groundwater: The comments for the 100-HR-3 Groundwater Treatability Test Plan were
resolved with a meeting on February 10th. The only outstanding item is the ARARs table
{which is still out for review).

Qualitative Risk Assessments: QRAs require review by DOE/HQ prior to distribution to the
Regulators. This review will impact RL’s ability to distribute the QRAs before the RI/FS
(i.e., LFI) report. It was suggested that the UMMSs could be utilized as a mechanism to
provide the regulators with summaries of the approach and preliminary tables of results as
soon as this information can be made available, this would include: Scenarios, Contaminants
of Concern, Summary of Methodology, and Preliminary Results.

100-Area Data: Jeff Phillips asked how the 100-Area data is prioritized with respect to
changing the qualifiers of validated data so that it becomes available to the Regulators.

Informal Transmittals: Unvalidated data from the 100-KR-4 OU monitoring well installation

were delivered to the Regulators. See attachment #11 for the cover letter (DSI).

- Dennis Faulk requested that a DSI be attached to each informal transmittal describing the
general purpose and content of the attachment.

Dennis Faulk requested that no intrusive field work be accomplished in the BC Area without
the concurrence of EPA. A meeting is scheduled for Monday afternoon, March 1, 1993, to
discuss this issue further.

100-HR-2 Work Plan: Eric Golier requested that the 100-HR-2 Work Plan Scoping Meeting
Minutes be signed at this UMM. Ecology and EPA are meeting to discuss issues involved
with this work plan; therefore, they will review and revise/sign the minutes at a later date.
Beginning 02/24/93, the Regulators should expect that RL will request a delay in the June 30,
1993 Milestone for transmiftal of this work plan equivalent to the days elapsed between 2-23-
93 and an approved work scope for 100-HR-2.

N-Reactor Shut-Down/Tour of Facilities: A date will be established for a tour of the facilities.

M-30-05 Milestone (See attachment #12); It was noted that the purpose of the M-30-05
Milestone requires discussion/redefinition in order to meet the September deadline.

100 Arcas February 23, 1993



Plesse print elearly and use black Ink

PRINTED NAME

SIGNATURE

Attachment #2

100 Aggregate Area Unit Manager’s Meeting

Official Attendance Record
February 23, 1993

ORGANIZATION

0.U. ROLE

Pagel of 2

TELEPHONE

J»/Ay%namg.s,, M G55 R 3762985 .
ﬁuzm,% gl blale| @520 40,5 \B 7 =P T
Q] (Seaver Lot 2o r]. b ~—FBE s~
SoCCPhill P Uiz, |730-301/ .
b Gesnmn My ! '?_35—3@/;:‘"
Dams. Ea\E T Um LA !
oy S-201
bavey Gadborls UM 3%6-9584....
) ‘T&J AVEE, lew U7 L36.2300=
b Dy ( oot |32 Het2
:" Qmera\ !m\\{s M 32649
seltie Gollew fccvenli LT TV IS
RN m\-\ O NS WO B N TSN N Tl A
A [(hm} 00 freor H~563L/ .
WM N fatknimbs o lk: oo B K-l | 3 7Cc-873 9
G\S’, G . (Wsass I A Ziﬁa?m 3764683
Ko, Senar i |smsittre.| GSSC 017
A0 Kyron whfe borset 372~ 166 2.
Hudioe e Brasles Ti.C EYA Suppor D6~ 24 -269
d \OO Rl
SOAN AN 0OLAMY, WG« eatibdile, |36 23537
5%_5%_\(—**«\\&“— iﬁi\f&fmm«e Qorete e > oy 639-6236
T T oMeEs 2 Fr L frusm .| 3252 2O
{/\% ncla E@r@manﬂ o AV o VN Y 200 dren Tied.... | (=456
T /L/a/z/ W (00 Aen, Trsad....| 4. 3753
....... oty Bhevsan @2 wt........ 100 Qas Guraien 6-555%




Please print clearty and use black Ink

Attachment #2

100 Aggregate Area Unit Manager’s Meeting
Official Attendance Record
February 23, 1993

SIGNATURE

ORGANIZATION

0.U. ROLE

EZA- %7;%@?)‘

Page 2 of 2

TELEPHONE

H06-:593.65/0

PRINTED NAME
Biiaw ket . L ,ﬁﬁ JSG S

a

N . b N2 Pgoams.....| 52953760502
M a u&%ﬁﬁw 26 <
LeadE V hadlb ot Ecaugy....| i Sapm sugmin 0. L3765
Stoven W Thefb |98 vy <@L i Bisk A scowpart] S09-~376-(5/3
[eo E, “Thempson @/ %‘;}V\_. P L P”é,éff :{gﬁa 507 376 -5(5c




Attachment #3
Agenda

Unit Manager’s Meeting: 100 Aggregate Area/100 Area Operable Units
February 23, 1993

100 Area General Discussions

100-DR-1, 100-HR-1, 100-NR-1 OU’s - Naiknimbalkar/Ayres/Krug
® Activity Status

® General Discussions

100-HR-3, 100-NR-2 - Steve Vukelich
® Activity Status

® General Discussions

100-BC-5, 100-KR-4, 100-FR-3 OU’s - Jim Roberts
® Activity Status

® (General Discussions

100-BC-1, 100-KR-1, 100-FR-1 OU’s- Kytola/Naiknimbalkar/Ayres
® Activity Status

® (eneral Discussions

® Discussion M-3005 - Bob Henckel/Steve Vukelich

® Action Item Status - All

Page 1 of 1



Attachment #4
Action Item Status List

Page 1l of 1

Unit Manager’s Meeting: 100 Aggregate Area/100 Area Operable Units

February 23, 1993

ITEM NO. ACTION

STATUS

1AAMS.9 DOE shall send a letter to Ecology, suggested from S. H.
Wisness to D. Jansen with a cc, to EPA, explaining what
is included in the ER Program for the N Reactor Area and
how the multiple programs will be handled
organizationally. Action to J. D. Goodenough (2/27/92).
Action: E, D. Goller (5/27/92).

1AAMS.15 Provide response to April 2 EPA letter concerning river
seeps. Action: Eric Goller (RL) 7/29/92.

1AAMS.16 DOE should transmit Revision 1 of M-30-01.

Open. Related to the N
Areas Issues Papers. No
answer  7/29/92. No
additional information
(8/26/92). On General
Topics Agenda for October
(9/23/92). No new
information (11/18/92). No
new information (2-23-93).

Open (7/29/92). In DOE for
transmittal (8/26/92). No
additional information
(11/18/92), No new info.
(2-23-93).

Open (7/29/92). In DOE for
transmittal (8/26/92). No
additional information
(11/18/92). No new info,
(2-23-93)
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UNIT MANAGER’S MEETING
100 AREA OPERABLE UNITS

FEBRUARY 23, 1993
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OU MANAGERS MEETING - FEB 93

100~HR=-1

—

Validated sample data for the 100-HR-1 Vasose Drilling, 1607-H-2 Septic,
and the electrical facilities were received on 16 Feb 93ion due Jan 31,
1993. The data is being transmitted to Document Control for release.

100-FR~1

Vadose drilling to commence on 25 Jan 93.
-116-F-6 : Completed
-116-F-2 : Completed
-116-F-1A : Completed
-116-F-9C : Completed

116-F-4 : Started 17 Feb 93
116-F-14 : Scheduled to start on 23 Feb 93



LIMITED FIELD INVESTIGATION

Task 2-Source Investigation
Field Activities
Analysis and Validation
Data Evaluation

Task 5-Vadose Investigation
Field Activities
Data Validation
Data Evaluation

Task 10-Data Evaluation

Task 11-Quaiitative RA

Task 13-LF| Report
Report Preparation
WHC Review & Incorparation
DOE Review & Incorporation
LFI Report te Regulators

FOCUSED FEASIBILITY STUDY
Treatability Study

Summary oSN
Progress M

100-HR-1 OPERABLE UNIT

1982

1993

Oct | Nov | Dec

an | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep
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Data Date
1% Feb 93

Project: 100-HR-1 | DOE-RL 88-35, Rev 0 Date: 17Feb93 10:11

100-HR-1 Operable Unit Work Plan

Page: 1

Drawn by ER Program Control-Scheduling
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FY 1993 Activities for 100-DR-1
N.M. Naiknimbalkar

February 1993 Status Report

100-DR-1 DATA VALIDATION STATUS

Nonintrusive Data Validation:

The data validation report for nonintrusive site samples is expected to
be completed by April 15, 1993.

100-DR-1 QUALITATIVE RISK ASSESSMENT STATUS

Qualitative Risk Assessment

Document Preparation:

SAIC/Golder is preparing this document.
0 Qualitative Risk Assessment Report Due: 03-15-93.
LFI Report

IT is preparing this document.

0 LFI Report Due: 08-09-93.



LIMITED FIELD INVESTIGATION

TASK 2-SOURCE INVESTIGATIONS
FIELD ACTIVITIES
ANALYSIS AND VALIDATION
DATA EVALUATION

TASK 5-VADOSE INVESTIGATION
FIELD ACTIVITIES
DATA EVALUATION

TASK 10 DATA EVALUATION

TASK 11-QUALITATIVE RA

TASK 13 LFi REPORT
LFI REPORT PREPARATION
WHC REVIEW AND INCORPORATION
DOE REVIEW AND INCORPORATION
LFI REPORT TO REGULATORS

LIMITED FIELD INVESTIGATION
TREATABILITY STUDY

Summary 0SSN
Progress IR

100-DR-1 OPERABLE UNIT

1992

1993

Oct |Nov| Dec | Jan | Feb | Mar | Apr [ May [ Jun | Wi | Aug | Sep
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Data Date
19 Fab 93

Project: 100-DR-1 | DOE-RL 89-09, Rev 0 Date: 17Feb93 11:26

100-DR-1 Operahle Unit Work Plan

Page: 1

Drawn by ER Program Control-Scheduling
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100-NR-1 Operable Unit
Activity Summary
February 23, 1993

Task 2 - Surface Sampling

Surface Samples - 1322-N/NA: 3 samples
116-N-1: 3 Samples
DOW in review
Sampling scheduled for mid-March

#5/Page 6 of 20



100-NR-1 OPERABLE UNIT

1892 1993

Jul |Aug [ Sap i Oct |Nov [ Dec | Jan | Feb| Mar [ Apr | May [ Jun | Jul | Aug | Sep

LIMITED FIiELD INVESTIGATION
Task 2- Source Investigation
Data Compilaticn
Surface Radiation
Soil Gas Survey
Data Evaluation
Task 5-Vadose Investigation
Field Activities
Drilling/Sampling
120-N-2
119-N
1322-N
Settling Pond
166-N
116-N-2
Test Pit 120-N-1
Borehole Abandonment
Sample Analysis
Pata Validation
Data Evaluation l

Task 10-Data Evaluailon
Task 11-Qualitative RA Data Date E
19 Feb 93
Profect: 100~NR-1 DOE-RL Date: 17Feb93 9:58
Summary 100-NR-1 OPERABLE UNIT WORK PLAN
Progress mmmmm Page: 1 Drawn by ER Program Control~Scheduling
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100 HR-3 GROUNDWATER OPERABLE UNIT
WORK SUMMARY 2/19/93

JASK 3 - GEOLOGIC INVESTIGATION

Data Compilation - WHC released a report titled, “Geologic Information
Summary for the Northern Portion of the Hanford Site”. A Geologic Map
was completed in June, 1992,

Data Complilation - WHC released a report titled, “Hydrologic and
Geologic Data Available for the Region North of Gable Mountain”,

- GROUNDWATER INVESTIGATION

Data Complilation - WHC released a report titled, “Hydrologic
Information Summary for the Region North of Gable Mountain” in
September, 1992.

Quarterly Monitoring - Three rounds of groundwater samples have been
taken.

Data Validation - 100% of the soil and first and second round groundwater
data has been validated.

LFI Report - The LFI Report is in progress and is scheduled for release in
August.



e
e
Ve

o

LI
.
3
—

LIMITED FIELD INVESTIGATION
Task 3-Geological [nvestigation  Complete
Task 5-Vadoss I}lvesligaiion Complela
Task 6-Groundwater Investigation
Data Validalion Complsle
Data Evaluation Complate

Quarterly Monitoring

Sampling Complele
Analysis Complete
Validation

Task 10~Dala Evaluation

Task 11-Qualitative RA

Task 13~LFl Report
LF1 Report Praparation
WHC Review & Icorporalion
DOE Review & lcorporalion
LFI Report to Regulators

FOCUSED FEASIBILITY STUDY
Trealability Study

Summary ERNRN]
Progress NN

100-HR-3 OPERABLE UNIT

1992

1993

3

/3

B AR ARSANANEROARENE NSNS,

[
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Data Date
19 Feb 93

Project:

100-HR-3 | DOE-RL 88-36, Rev 0 | Date: 17Feb93 9:00

100-HR-3 Operable Unit Wc_rrk Plan

Page: 1

Brawn by ER Program Control-Scheduling
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100 NR-2 GROUNDWATER OPERABLE UNIT
WORK SUMMARY 2/19/93

TASK 6 - GROUNDWATER INVESTIGATION

Quarterly Monitoring - Two rounds of groundwater samples have been
taken.

\
Data Validation - 100% of the soil data has returned from the laboratories
and is in the process of being validated.



LIMITED FIELD INVESTIGATION
Task 3-Geological Investigation
Data Compilation
Task 5-Vadose Investigation
bata Compilation
Task 6-Groundwater Investigation
Data Compilation
Field Activities
Well Siting
Well Installation
Well N-1
Water Level Measurement
Air Monitoring
Groundwater/Soil Samples
Laboratory Analysis
Data Validation
Data Evaluation
Task 1i—Qualitative RA
Task 13-LFl Report
FOCUSED FEASIBILITY STUDY
IRM PROPOSED PLAN

Summary =N
Progress mmm

100-NR-2 OPERABLE UNIT

1992

1993

Jul | Aug | Sep | Oct | Nov | Dec

Jan [ Feb [ Mar | Apr | May [ dun [ Wl | Aug | Sep
[]

T W N N W W WV O |

T T N N N WV W W N W s |

Data Date
19 Feb 93
Project: 100-NR-2 | POE-RL Dafe: 17Feb93 812
100-NR-2 OPERABLE UNIT WORK PLAN
Page: 1 | Drawn by ER Program Control-Scheduling
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100-BC-5 STATUS

- 1ST QUARTER (JULY), 2ND QUARTER (OCTOBER), 3RD QUARTER (JANUARY)
GROUNDWATER SAMPLING COMPLETE

SAMPLE VALIDATION REPORTS FOR DRILLING SAMPLE DATA AND 1ST QUARTER GHW
SUBMITTED DECEMBER 31, 1992

LFI REPORT ACTIVITIES INITIATED

100-KR-4 STATUS

1ST QUARTER (SEPTEMBER), 2ND QUARTER (DECEMBER) GROUNDWATER SAMPLING
COMPLETE; THIRD ROUND SCHEDULED FOR MARCH

SAMPLE VALIDATION REPORT FOR 1ST QUARTER GW DUE MARCH 12, 1993

100-FR-3 STATUS

- ALL FY92 DRILLING ACTIVITIES COMPLETE (DECEMBER)

- 1ST QUARTER (DECEMBER) GROUNDWATER SAMPLING COMPLETE; SECOND ROUND SCHEDULED
FOR MARCH
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LIMITED FIELD INVESTIGATION

Task 3-Geologic Investigation
Data Compliation

Task S5-Vadoze Investigations
Data Compilation

Task 6—-Groundwater investigations

Data Compilation

Field Activities
Evaluate Existing Wealls
Well Installation

Well BC-1 199-B3-46
Weall BC-2  199-B3-47
Well BC-2A  199-B2-12
Well BC-3 199-B2-13
Well BC~4 199-B4-8
Well BC-5 199-B4-9
Well BC-6  199-B9-2
Well BC~7  199-B9-3
Well BC-8 199-B8-§
Well BC-9  199-B5-2

Groundwater Soll Samples
Laboratory Analysis
Data Validatien
Data Evaluation
ist Quartarly Monitoring
Groundwater sampling
Laboratery Analysis
Data Valldatien
Valldated Data to Regulators
2nd Quarterly Monitoring
Groundwater Sampling
Laboratory Analysis
Data Evaluation
Task 11-Qualitive RA
Task 13-LFl Report
LFI Report Preparation
WHC Raview & Incorperation
DOE Review & Incorporation
LFl Report To Regulators

Summary Task 550 Progress

Detall Task ] Milestons A

Completed
Completed
Completed
Completed

Completed
Completed
Completed
Completed
Completed
Complated
Completed
Comploted
Completed
Completed
Complated
Completed
Completed
Completad
Completad

Dac 1992

100-BC-5 OPERABLE UNIT

1883

Jan | Feb |

Mar | Apr | May] Jun [ Jul

[ Aug | Sep

Data Date
19 Feb 93

A

Project: 1oo—nc—s| DOE-L 90-08, REV 0

Date: 17Feb33 10:08

100-BC-6 Cporable Unit Work Plan

Page: 1

I Orawn by ER Program Controb-Seheduling
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100-KR-4 OPERABLE UNIT

1992 1993
Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul [ Aug | Sep
I\\\\\\\\\\\\‘&\\\\\\\\\\\\\&‘

LIMITED FIELD INVESTIGATION
Task 3-Geological Investigation Complete
Data Compilation Complate
Task 5-Vadoss Investigation Complete
Data Compilation Complete
Task 6-Groundwater investigation
Data Compllation Complete
Field Activitlas
Evaluate Existing Wells Complete
WELL INSTALLATION
Groundwater/Soll Samples
Laboratory Analysis

]
]
]
|
Data Validation IR
1st Quarterly Monitoring - mm
[
.
A
| ]

Groundwater Sampling
Laboratory Analysis/Valldation 2,
Validated Data to Reguiators Marchﬂggs
2nd Quarterly Monitering
Groundwater Sampling
Laboratory Analysia/Validation
Daia Evaluation WW
Task 10-Data Evaluation
Task 11 —Qualitalive RA I WV N W W W N |
Task 13-LFI Report

LFI Report Praparation Data Date
19 Feb 93

Profact: 100—KR-4i DOE~-RL 90-21, REV 0 Date: 17Fab33 15:47
100-KR-4 OPERABLE UNIT WORK PLAN

Summary RS
Progreas IS Page: 1 I Drawh by ER Program Centrel~Scheduling

0Z 30 1 3beq/g#



LIMITED FIELD INVESTIGATION
Task 3-Geologloal Investigation
Data Compliation
Task S-Vadose Investigation
Data Compllation
Task 6—-Groundwater Investigation
Data Compliatlon
Fiald Activitles
Evaluate Existing Walls
Woll Installation
Wall F3-1 199-F6-1
Woll F3-2 199-F5-42
Woell F3-3 199-F5-43A
Woll F3-3A 199-F5-43B
Well F3-4 109-F5-44
Well F3~5 199-F1-2
Well F3-6 139-F5-45
Well F3-7 199-F5-48
Wall F3-8 199-F5-47
Wall F3-9 199~-F8-3
Well F3-1l 199-F5-46
well F3~12 199-F7-3
Well F3-13 193-F8-4
Groundwatar/Soll Samples
Laboratory Analyais
Data Valldation
1st Quarterly Monltoring
Groundwatsr Sampling
Laboratory Analysis/Valldation
Valkiated Data to Ragulators
2nd Quaristy Monitoring
Groundwatsr Sampling
Laboratory Analysis/Vaildation
Data Evaluation
Task 10-Data Evaluatlon

Summary Task 5 Progress BN
Datall Task ] Milestone A

Compisted
Comploted
Completed
Completad

Complated

June 14, 1993

100-FR-3 OPERABLE UNIT
1993

1862
Jul_ | Aup [ Sep | Oct | Nov | Dec | Jan | Fab | Mar | Apt | May | Jun | Jul | Aug | Sep

N N

N O N W N N W O W .

Data Date T M s
19 Feb 93 T

Project: 100-FR-3| DOE-RAL 91-53, REVY ¢ Date: 17Feb33 14:0%

100-FR~3 CPERABLE UNIT WORK PLAN

Page: 1 | Drawn by ER Program Control-Scheduling

02 10 g 9bed/G¥
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100-BC-1 SOURCE OPERABLE UNIT WORK SUMMARY
February 24, 1993

Task 10 - Data Evaluation:

Data evaluation is complete and results are being incorportated into the
LFI report.

Task 11 - Qualitative Risk Assessment:

The first draft has been reviewed by WHC and the comments are being
incorportated.

Task 13 - Limited Field Investigation {(LFI) Report:

Preparation of the LFI report is continuing and on schedule. A draft is
due to WHC in March with the DOE draft being submitted at the end of

May.



LIMITED FIELD INVESTIGATION
Task 2-Source Invastigation
Data Compilation
Topographic Mapping
Data Evaluation
Task 5-Vadose Invastigation
Data Evaluation
Task 10-Data Evaluation
Task 11-Qualitative RA
Task 13~LF| Report
LFI Report preparation
WHC Review and Incorporation
DOE Review and Incorporation
LF] Report to EPA
FOCUSED FEASIBILUTY STUDY
Treatability Study

Summary SRS
Progress NN

100-BC-1 OPERABLE UNIT

1992

1993

Oct f Nov ] Dec

Jan | Feb | Mar | Apr | May | dun | Jul | Aug | Sep

]
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t\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\ i

Data Date
19Feb

Project: 100-BC~1

DOE-RL 80-07, Rev 0

Date: 17Fab93 15:32

100-BC-1 Operable Unit Work Plan

Page: 1

Drawn by ER Program Control-Scheduling
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LIMITED FIELD INVESTIGATION
Task 2-Source Invasiigation
Data Compilation
Topographic Mapping
Fleld Activitias
Source Sampling
132-F-1 Chronic Feeding Barn
Sample Analysis
Data Validetion
Data Evaluation
Task 5-Vadose investigation
Fleld Activities
Mobilization
Drilling/Excavation and Sampling
116~F~6 Liquld Waate Dlspoaal Trench
116-F-3 Fuel Storage Teat Pit
116-F-1A Lewis Canal
116-F-iB Lewis Canal
116-F-1C Lewis Canal
116—-F-14 Retention Basin
116~F~2 Basin Overflow Trench
108-F French Drain Hand Sample
16-F-8C Animal Waste Trench-BH
116~-F-8D Teat Pit
116-F-4 Pluto Crib-BH
Sampls Analysis
Data Validation
Validated Data fo Regulators
Data Evaluation
Task 10-Data Evaluation

Tast Pit
Test Pit

Nov 1893

Summary [(EXN
Prograss mEuams

100-FR-1 OPERABLE UNIT

19982

1553

Jul | Aug | Sep | Oct [ Mov | Dec | Jan | Feb | Mar | Apr [ May | Jun [ Jul | Aug | Sep
I
]
I

N
—_—
|
| so——
—
| Ema—
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| E——
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Data Date Ems
19 Feb 83

Project: 100-FR-1 | DOE-FL $0-33, REV 0 | Date: 7Fab93 1129

100-FR-1 OPERABLE UNIT WORK PLAN

Page: 1

| Drawn by ER Program Contrel-Scheduling
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FY 1993 ACTIVITIES FOR 100

FEBRUARY 1993 STATUS REP
N.M. Naiknimbalkar

Four Vadose Boreholes
116-K-1 Effluent Crib
116-K-2 Effluent Trench
116-KE-4A Retention Basin
116-KW-3A Retention Basin
Four Test Pits

116-KE-4B

116-KE-4C

116-KW-3B

116-KW-3C

Sample Analysis

Data Validation

Validated Data to Regulators

#5/Page 19 of 20

-KR-1
ORT

October/November 1992
Completed
Completed
Completed
Completed

Compieted
Completed
Completed
Completed

March 93
May 93
June 93
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LIMITED FIELD INVESTIGATION
Task 2-Source Investigation
Data Compilation
Topographlc Mapping
Task 5-Vadose Investigation
Field Activities
Mobilization
Drifling/Excavating/Sampling
116~K-1 Effluent Crlb
116~K-2 Effluent Trench
116-KE~4A Retention Basins
116-KE-4B Retention Basins
116~KE~4C Retention Basins
116-KW-3A Retention Basins
116-KW-3B Retention Basins
116-KW-3C Ratention Basins
Sample Analysis
Data Validation
Valldated Data to Regulators
Data Evaluation
Task 10-Data Evaluation

Summary ISR
Progress N

100-KR-1 OPERABLE UNIT

1992

1893

Complete
Complete
Complsts

Complete

Complete
Complets
Complete
Complete
Complete
Complete
Complete
Complete

Oct 1993

Jul { Aug [ Sep |

oct [ Mov | De

Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep

Data Date
19 Feb 83

mmm

Project: 100-KR-1[ DOE-RL 80-20, REV ¢ | Date: 17Feb83  9:11

100-KR-1 OPERABLE UNIT WORK PLAN

Page: 1
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Attachment #6 Page 1 of 1

STATUS OF THE 100 AREA FEASIBILITY STUDY REPORT
DOE/RL-92-11, DRAFT A

February 23, 1993

A1l comments submitted by EPA and Ecology on Draft A have been addressed by
RL. Resolution of the comment responses is pending. The comments have been
divided into three general categories, 1) comments concerning ARARs, 2)
comments concerning river pipelines, river bottom sediments and saturated

shoreline sediments, 3) all other comments.

A meeting was held on Thursday, February 18, 1993 between RL, EPA, Ecology and
RL contractors to arrive at a common set of assumptions for river pipelines,
river bottom sediments and saturated shoreline sediments to include in the
revised 100 Area FS report. Meeting minutes will be generated documenting the
assumptions and will also serve as an agreement between the three parties

concerning the river issue as part of the FS report.
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Attachment #7

Page 1 of 1

AGREEMENT ACTIVITY NOTIFICATION Page 1 of 1

OPERABLE UNIT _ICO-~BC- I// lo0-DR -/
TSD

OTHER

-—T-
ACTIVITY PERIOD  Jauugcy (993

ACTIVITIES
ﬁaw‘n)@ dond ‘3:7"-’\ Qm!‘ =0/ |

toa<hing '}(@@ch:h\/ 4\/ ﬁ?ludw(f'ﬁ.
2
(lie-col ga  11L- Do IR

DATE | /5/93

E. D G’o//@r
UNIT MANAGER

DOE-RL: E D Goller
EPA: reiq‘r.e

WA DOE: 5 anel
o ‘:«"e‘:’l L(Byold

SCHEDULED START
[ /18 /93

EPA/Ecology/DOE representatives that may want to observe any of the listed activities
should verify the start date with the Unit Manager. Depending on the activity, location,
and the individual's needs relative to observation/participation, the individual may be
required to meet the training requirements of Environmental Investigation Instruction

1.7




5

Attachment #8 Page 1 of 1

Control Number

38

100 NPL Agreement/Change Control Form

__ Change _X Agreement __ Information
Operable Unit: Treatability 100-BC-1, 100-DR-]

Date Submitted:
11/16/92
Date Approved:

Document Number and Title:

100 Area Soil Washing Treatability Test Plan,

DOE/RL-92-51, Draft

Date Document Last Issued:

To be issued

Originator: J. G. Field

Phone: 6-3753

Summary Description:

Signatures are for concurrence with the October 26, 1992 meeting minutes; disposition
of EPA and Ecology comments to the soil washing treatability test plan. In Draft A of

the document, comments wil

1 be incorporated as dispositioned.

Justification and Impact of Change:

R. . Day RE Da,u,—\ Wiajaz

WHC Operable Unit’tod%dini:EEJQA_ Date
E. D. Goller C*Mf‘m% WwW=ii-92

DOE Unit Manager Date
R. B. Hibbard ;} @714«/ o Lip e

Ecology Unit gﬁ{fi\% Date

-
D. A. Faulk ) /=299 2~
Env. Protection Agency Unit Manager Date

Per Action Plan for Impiementation of the Hanford Consent Order and Compliance

Agreement Section 9.3




Attachment #9 Page 1 of 1

Control MNumber 100 NPL Agreement/Change Control Form Date Submitted:
_ 1/15/93
47 __ Change _X Agreement __ Information Date Approved:
Operable Unit: Treatability 100-BC-1, 100-DR-1

Document Number and Title:

100 Area Test Pit Sampling for Scil Washing
Bench-Scale Tests, Description of Work,
WHC-SD-EN-AP-118, Rev. 0

Date Document Last Issued:
To be issued

Originator: J. G. Field

Phone: 6-3753

Summary Description:

Signatures are for concurrence with the Description of Work (WHC-SD-EN-AP-118).
Concurrence with the description of work constitutes approval to procede with field
sampling as stated in the Description of work, including: excavating a test pit up to
30 ft below grade and backfilling using only soil removed from the pit.

Justification and Impact of Change:

R. E. Day Q,E DM
WHC Operable Unit Cooddinator

E.D. Goller 20 /QMQ'QJ"—

DOE Unit Manager , [ Lfgz7igj
R. B. Hibbard %%D'L 1) ok
Ecology Unit Manhager

D. A. Fau]kQ:j:F)L,-_

Env. Protection Agency Unit Manager

RN
Date

TARVLES
Date

| /26 /93—
Date
/~19— 73

Date

Per Action Plan for Implementation of the Hanford Consent Order and Compliance

Agreement Section 9.3

— A




Attachment #10 Page 1 of 1

Control Number 100 NPL Agreement/Change Control Form Date Submitted:
1/22/93
43 __ Change _X Agreement __ Information Date Approved:
Operable Unit: 116~C-1 Soil Washing Test Pit
100-BC-1

Documient Number and Title: Date Document Last Issued:
100 Area Soil Washing Treatability Test Plan, November, 1992
DOE/RL-92-51, Draft A
Originator: R. E. Day Phone: 6-7602

Summary Description:

Per EPAs reguest, a test pit will be excavated closer to the inlet of the 116-C-1 trench. The inlet area will be defined
as approximately the first quarter of the trench. The field team leader & project engineer will define the specific
location in the field.

The contamination levels at both test pits within the 116-C-1 trench wili be characterized and compared. The test pit
with the broadest range of radionuctides will be the soil chosen for the next step of the testing.

Justification and Impact of Change:

The justification for the chanmge is to obtain soil material closer to the 116-C-1 inlet, as specified in the referenced
Test Plan, therefore giving us 8 greater potential for a broader range of radionmuctides and possibly a higher GM count.

The impact is that the activity will increase the surface area contamination at the 116-C-1 trench.

R._E. Dav(ﬂ;%EE [;Ln V2t |93

WHC Operable Unit ?oordinator Date

E. D. Goller N Q\oQiJ,_ (/2¢ /23

DOE Unit Manager Date

D. A. Faulk L\l&m [ -2L-495

Env. Protection Agency Unit Manager Date

Lol

Per Action Plan for Implementation of the Hanford Consent Order and Compliance
Agreement Section 9.3




Attachment #11 Page 1 of 1

DON'T SAY IT - Write It! DATE: February 23, 1993
TO: Larry Gadbois, EPA B5-01 FROM: Eric Goller, DOE-RL A5-19
Jack Donnelly, Ecology Kennewick Telophone: 376-7376

cc: Jim Patterson, WHC H6-27
Bob Henckel, WHC  H6-02
Alan Krug, WHC H6-02

SUBJECT: UNVALIDATED DATA FROM 100-KR-4 OU LFI ACTIVITIES

Attached are Form ls reporting unvalidated results of analytical Tab analysis
of soil samples collected during 100-KR-4 OU monitoring well instailation, per
your verbal request on 2/23/93 at the 100 Area UMM.
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Attachment #12 Page 1 of 1

100 AREA STATUS
Feb. 19, 1983

Responses to nearly all of the EPA's comments on the secondary
document submitted under this milestone have been prepared. A draft of
the responses was presented to EPA at a discussion session held
February 9, 1993 at the Richland EPA office. Work is in progress to
investigate suggestions contained in the remaining comments.

A meeting was held on February 9, 1993 at the EPA offices in Richland to
discuss the various information that might potentially result from data
gathering activities referred to in M-30-05. Reasonable consensus was
achieved regarding expectations for this milestone. A primary objective
is to determine the flux of 100 Areas contaminants to the Columbia River,
via groundwater transport. A proposed strategy to meet this objective is
being prepared for regulator concurrence. This strategy will be
discussed at the February 23, 1893 Unit Managers Meeting.
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SOIL WASHING

Taast Plan

Lab Scals Tost
Test Froceduresa
Collect Sampleos
Perform Test
Data Evalunation
Lab Tast Report

EXCAVATION TEST

Excavallon Teat Plan
Prepare Test Pian
WHC Review
RL/HQ/EPA/Ecology Review
Iassue Final Plan

Teaal Aclivities
Procure Egquipment/Material
Site Safaty Azaesamaent
NEPA Documentation
Porform Excavation
Data Atalyais
Dats Evaluation

Excavation Test Report

100-HR-3 GROUNDWATER
Groundwaler Tesat Plan
Propare Tesat Plan
WHC Ravilew
RL/HQ/EPA/Ecology Review
lasue Document
Lab Work
Blodenitrification Lab Test
Tesl Procedures
Parform Test
Chromlum Lab Test
Teat Proceduras
Parform Teat
Final Lab Report

Surmmary RN

Progresas | |

100—-AREA TREATABILITY TESTS

1592

1903

Nov

Jan | Fab | Mar | Apr | May

Junh | Jul | Aug_ | Sep

e—}]

C—————

3
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| i NN,
—
—— A ———— =

| /() \T\_JI i

| ——————
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Data Dats
22 Feb 93

Project: 100—Area RI/FS Activities

Date: 22Feb®3 12:32

fo0-AREA DRAFT TREATABILITY TESTS

Page: 1
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Distribution
Unit Manager’s Meeting: 100 Aggregate Area/100 Area Operable Units
February 23, 1993

Roger D. Freeberg /Julie K, Erickson /EricGoller ............... DOE-RL, ERD (A5-19)
Mike THOMPSOM .« . o v vt vttt vttt it s st asssnns DOE-RL, EAP/RPB (A5-19)
Diane Clark . ... ...ttt inenoesnonnoeaneennns DOE-RL, TSD/SSB (A5-55)
Heather Trumble ., ... ... ... ... it DOE-RL, OTD/FTB (A6-55)
Steve Balone ., .. ...ttt in ittt e et e e e DOE-HQ (EM-442)
Dennis Faulk . .. .....¢c0iiin i iiinnennnn 100 Aggregate Area Manager, EPA (B5-01)
Ward Staubitz, USGS . . ... i ittt ittt i it o st e s Support to EPA
Audree DeAngeles, PRC . . ... .. ...ttt isttnnaneen Support to EPA
JackDonnelly .............uunn. 100 Aggregate Area Manager, WDOE (Kennewick)
Larry Goldstein . ..o v v vttt i ittt i i et e e WDOE (Lacey)
Lynmn Albin . .. ..ottt i i i s i e e Washington Dept. of Health
Tom Wintczak, WHC . . ... ... ... i i Program Manager (H6-27)
Mel Adams, WHC (Please rOUte £01) . o v v v v v v v v v oot oo ot s e na et e an e snnnss (He6-01)
AD.Krug, WHC . ... i ittt i (H6-02)
Roberta Day, WHC . ... .. it it s ii i e (H6-02)
BobHenckel, WHC ... i i ittt it ie st ntssecnneaenneaoaneessans (H6-02)
LD . Armold, WHC . . .. . i ittt ittt e it et et (B2-35)
Diana Sickle, WHOC . . . . . . .. . i i i ittt ettt e H6-27)
Chris Widrig, PNL (Please rout@ t0:) . . .« c vt vt v v s s vt o v e e s er o n oot o s (K1-21)
Wayne Martin, PNL . . ... i i i i et i ittt e e e K1-19)
Mark Hanson, PNL ... i ittt ittt et iieina s (K1-51)
Roy Gephart, PNL . ... . i it it it ittt ii it e i ann {(Ki-22)
Steve Slate, PNL . . ... ...ttt ittt et onnnnn K1-19)
Joan Keller, PNL . ... ittt it ittt et e st et eanaeeessses (K1-21)
BenJohnson, PNL .. ...ttt it ittt sttt oneans {(K1-78)

Original Sent to: ADMINISTRATIVE RECORD: 100 AAMS; Care of EDMC, WHC (H6-08)

Please inform Suzanne Clarke (376-8189) or Kay Kimmel (376-1985) of Mactec/Dames & Moore
of deletions or additions to the distribution list.



